COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2018

ESTI MATE SUMVARY 03:54: 21
CONTI D C20885 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 89.5 DAYS TIME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 43. 66 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PRQJECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 12, 365, 630. 37 PARTI Cl PATI NG $  8,564,600.91 $ 2,419, 033. 07
AWARD PRQJECT AMI:  $ 11,118,295.52 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 69. 26% TOTAL EARNI NGS 8, 564, 600. 91 2,419, 033.07
FUNDS AVAI LABLE: $ 3,801, 029.46 STOCKPI LED MATERI ALS 73, 500. 00 73,500. 00

GROSS EARNI NGS 8, 638, 100. 91 2,492, 533. 07
TOTAL CLAI MB: $ 0.00 RETAI NAGE -166, 774. 43 -5,477.39

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 8,471, 326. 48 2,487, 055. 68

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 8,471, 326. 48 2,487, 055. 68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;  2,487,055.68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202- 00805

202- 00810

202-01170

202- 01300

202- 04002

202- 04010

203- 01500

203- 01597

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking

*Rermoval of Overhead Sign Structure

*Renmoval of Ground Sign

*Rermoval of Guardrail

Type 7

*Renpoval of End Anchorage

*Cl ean Cul vert

*Clean |nlet

Bl adi ng

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
100. 00000
458, 097. 000
5%
2.52000
32, 800. 000
SF
1. 35000
1. 000
EACH
6, 250. 00000
10. 000
EACH
100. 00000
350. 000
LF
100. 00000
3. 000
EACH
225. 00000
0. 000
EACH
3, 250. 00000
185. 000
EACH
180. 00000
5. 000
HOUR
140. 00000
45.000
HOUR

185. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

294, 344. 000
89, 882. 000
384, 226. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

244.000
0. 000
244.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

168. 000
0. 000
168. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000
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ESTI MATE RUN 09/ 07/ 2018

226, 502

.00

64

.00

.00

.00

.00

.00

.00

.00

.00

.00

03:54: 21

AMOUNT

968, 249. 52

24, 400. 00

30, 240. 00

1, 110. 00



CONTI D

ROADWAY

CAT NO0200

0060 208-00002

0065

208- 00020

0070

208- 00046

0075

208- 00056

0080

208- 00070

0085

208- 00071

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 208-00207

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt Fence

*Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 100. 000
LF
4. 75000
3, 500. 000
LF
2.00000
3. 000
EACH
900. 00000
185. 000
EACH
300. 00000
3. 000
EACH
2, 250. 00000
30. 000
cy
40. 00000
60. 000
HOUR
65. 00000
35. 000
HOUR
110. 00000
50. 000
HOUR
150. 00000
25. 000
HOUR
150. 00000
25. 000
DAY

325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

24.000
4. 000
28. 000

10. 000
4.000
14.000

10. 000
1.500
11.500

4.000
2.000
6. 000
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440.

600

225.

650.

.00

.00

.00

.00

.00

.00

.00

03:54: 21

AMOUNT

900

50, 400

1, 950

3, 080

2,100

1,725

1, 950

.00

.00

00

00

.00

.00

00

00

00

00

00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhol e 10. 000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
0120 216-00101 Soil Retention Bl anket (Straw Coconut) 1, 600. 000 0. 000
(Phot odegr adabl e Cl as sy 0. 000 0.00
5. 50000 0. 000 0.00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240- 00000 *Wldlife Biologist 80. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4,800. 00
0135 240-00010 *Renpval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2,500. 00000 0. 500 1, 250. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 50. 940
TON 65. 960 8, 904. 60
135. 00000 116. 900 15, 781. 50
0155 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 62, 819. 000 34,244,140
TON 17,657.730 1,717,214.24
97. 25000 51, 901. 870 5, 047, 456. 86
0160 411-10255 Enul sified Asphalt (S| ow Setting) 26, 825. 340 18, 383. 340
GAL 8, 442. 000 25, 326. 00
3.00000 26, 825. 340 80, 476. 02
0165 503-00048  *Drilled Caisson (48 I|nch) 24.000 24.000
LF 0. 000 0. 00

825. 00000 24.000 19, 800. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00054 *Drilled Caisson (54 Inch) 53. 000 27.000
LF 0. 000 0.00
900. 00000 27.000 24, 300. 00
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 0. 000
LF 0. 000 0.00
27.50000 0. 000 0.00
0180 606-00705 *Quardrail Type 7 (Special) 260. 000 0. 000
LF 244.000 61, 000. 00
250. 00000 244.000 61, 000. 00
0185 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0.00
0190 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0.00
0195 608-01550 Pl ace Asphalt MI11ings 0. 000 0. 000
5% 0. 000 0.00
40. 00000 0. 000 0.00
0200 612-00001 *Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0.00
0205 612- 00002 *Del i neator (Type I1) 15. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0.00
0210 612-00003 *Del i neator (Type II1) 15. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0.00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0220 614-00011 *Sign Panel (Class I) 20. 000 0. 000
SF 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 *Sign Panel (Cass I1) 108. 000 0. 000
SF 0. 000 0.00
40. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class IIl) 1, 157. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0240 614-30110 *Butterfly Structure 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOWANCE Traffic Equi prent 0. 000
DOL 1. 000 17, 800. 00
17, 800. 00000 1. 000 17, 800. 00
0240 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
DOL 1. 000 2,200. 00
2,200. 00000 1. 000 2, 200. 00
0245 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
99, 600. 00000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Over head Sign Str 0. 000
DOL 1. 000 49, 400. 00
49, 400. 00000 1. 000 49, 400. 00
0245 MATERI AL ALLOWANCE Hi gh Strength Bolts 0. 000
DOL 1. 000 4, 100. 00
4,100. 00000 1. 000 4,100. 00
0250 625-00001 Construction Surveying (Hourly) 40. 000 19. 000
HOUR 0. 000 0. 00
200. 00000 19. 000 3, 800. 00
0255 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00

769, 000. 00000 1. 000 769, 000. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20885- BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0260 626-01103 *Public Information Services (Tier I11) 1. 000 0.700
LS 0. 100 2,500. 00
25, 000. 00000 0. 800 20, 000. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 385. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0270 627-00013 *Paverent Marking Paint (H gh Build) 2,786. 000 1, 353. 000
GAL 624. 000 26, 208. 00
42.00000 1, 977. 000 83, 034. 00
0275 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 32, 289. 000 0. 000
SF 8, 608. 000 120, 512. 00
14. 00000 8, 608. 000 120, 512. 00
0280 630-00000 *Fl aggi ng 150. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0285 630-00015 *Uniformed Traffic Control Coordination 30. 000 17. 000
HOUR 4.000 420. 00
105. 00000 21. 000 2,205.00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0.500
EACH 0. 000 0. 00
125. 00000 0.500 62.50
0295 630-80341  *Construction Traffic Sign (Panel Size A) 129. 000 64. 500
EACH 0. 000 0. 00
125. 00000 64. 500 8, 062. 50
0300 630-80342 *Construction Traffic Sign (Panel Size B) 151. 000 75. 500
EACH 0. 000 0.00
125. 00000 75.500 9, 437.50
0305 630-80343 *Construction Traffic Sign (Panel Size C 41.000 20. 500
EACH 0. 000 0. 00
125. 00000 20. 500 2,562.50
0310 630-80350 *Vertical Panel 220. 000 110. 000
EACH 0. 000 0. 00
50. 00000 110. 000 5,500. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80355 *Portabl e Message Sign Panel 8. 000 2.000
EACH 0. 000 0. 00
12, 000. 00000 2.000 24,000. 00
0320 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 13. 000 6. 500
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 6. 500 14, 625. 00
0325 630-80360  *Drum Channel i zi ng Device 50. 000 20. 000
EACH 0. 000 0.00
50. 00000 20. 000 1, 000. 00
0330 630-80370 *Concrete Barrier (Tenporary) 1, 936. 000 378. 000
LF 0. 000 0. 00
90. 00000 378. 000 34, 020. 00
0335 630- 80380 *Traffic Cone 730. 000 365. 000
EACH 0. 000 0. 00
10. 00000 365. 000 3, 650. 00
0340 630-85041 *Mobi | e Attenuator 200. 000 130. 000
DAY 36. 000 24, 300. 00
675. 00000 166. 000 112, 050. 00
0345 632- 00000 Ni ght Work Lighting 1. 000 0.500
LS 0. 000 0. 00
55, 000. 00000 0. 500 27,500. 00
0350 700-70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70016 F/ A Fuel Cost Adj ustnment 130, 000. 000 29, 489. 480
F A 11, 873. 280 11, 873. 28
1. 00000 41, 362. 760 41, 362. 76
0365 700-70018 F/ A Roadway Snoothness |ncentive 606, 450. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70019 F/ A Asphalt Cement Cost Adj ustnent 236, 958. 270 154, 229. 850
FA 82, 728. 420 82,728. 42
1. 00000 236, 958. 270 236, 958. 27
0375 700-70023 F/ A On- The-Job Trai nee 1, 980. 000 387. 000
FA 10. 000 10. 00
1. 00000 397. 000 397. 00
0380 700-70025 F/A Quality Incentive Payment 195, 510. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 630- 00003 Uni formed Traf Ctrl 222.000 222.000
HOUR 0. 000 0. 00
115. 00000 222.000 25, 530. 00
0700 403-00800 Emerg Pot hol e Rep 20. 000 12.210
TON 0. 000 0. 00
785. 00000 12.210 9, 584. 85
0705 900- 00006 Added Item (Dol lar)/ Price Reduction - Wrking Tine -450. 000 -450. 000
Vi ol ati on.
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0750 630-85010 I mpact Atten (Tenp) 2.000 1.000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00

CAT 0200 CURRENT AMT $11, 310, 649.48$ 2,382,914.18¢$ 7,981,072.78
CAT NO0300 F-17-CO

0400 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 652. 000 4,652.000
5% 0. 000 0. 00
2.52000 4, 652. 000 11,723.04



CONTI D

CAT NO0300

0405

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

202- 00504

202- 01000

202-01170

202- 04010

210- 00530

403- 09221

411-10255

518- 03000

601- 06100

602- 00020

606- 00900

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

F-17-CO

*Renpoval of Expansion Device

of Fence

*Reroval

of Cuardrail

*Renoval

Type 7

*Cl ean Inlet

Structure

*Rebuil d Portions of Present

Stone Matrix Asphal t

(Fi bers) (Asphal t)

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel

(Epoxy Coat ed)

*Q@uardrail (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

181. 500

LF
230. 00000
214. 000

LF
5. 00000
15. 000

LF
100. 00000
7.000

EACH

180. 00000
12. 000

SF
900. 00000
544. 000

TON
97. 25000
242. 000

GAL
3. 00000
712. 000

LF
24. 00000
7.700

cy
2, 400. 00000
679. 000

LB
3. 00000
15. 000

LF

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

181. 500
0. 000
181. 500

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

4. 000
0. 000
4.000

12. 000
0. 000
12.000

447.310
0. 000
447. 310

234. 000
0. 000
234.000

0. 000
706. 000
706. 000

7.700
0. 000
7.700

679. 000
0. 000
679. 000

15. 000
0. 000
15. 000

Page 10
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16, 944

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

03:54: 21

AMOUNT

41, 745

1, 500

720.

10, 800

43, 500

702

16, 944

18, 480

2,037

3,600

00

.00

00

00

00

90

00

00

00

00

00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-17-CO

0460 607-53137 *Fence Chain Link (Special) (36 Inch) 214.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0805 202-00246 Rem Asphal t Mat (Pl ani ng) (Speci al) 0. 000 0. 000
5% 0. 000 0. 00
10. 00000 0. 000 0.00
0810 202- 00453 Rem Port Present Str (2) 0. 000 0. 000
Sy 0. 000 0. 00
430. 00000 0. 000 0. 00
0815 202-00460 Rem Port Present Str (3) 0. 000 0. 000
5% 0. 000 0. 00
850. 00000 0. 000 0.00
0820 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
51 0. 000 0. 00
25. 00000 0. 000 0. 00
0830 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
32.00000 0. 000 0. 00
0835 602-00000 Reinf Steel 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $  171,493.04 $ 16,944.008% 151,751.94
CAT NO0301 F-17-DE

0465 202-00240 *Rermoval of Asphalt Mat (Pl aning) 3, 882. 000 3,371. 000
5% 0. 000 0.00
2.52000 3,371. 000 8,494.92
0470 202-01180 *Renoval of Median Barrier 220. 000 217.000
LF 0. 000 0.00
108. 00000 217. 000 23, 436. 00
0475 202-04010 *Cl ean Inlet 4. 000 2.000
EACH 0. 000 0.00

180. 00000 2.000 360. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 572.590 572.590
TON 0. 000 0. 00
97. 25000 572. 590 55, 684. 38
0485 411-10255 Emul si fied Asphalt (Slow Setting) 450. 000 450. 000
GAL 0. 000 0. 00
3. 00000 450. 000 1, 350. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 704. 000 0. 000
LF 693. 000 16, 632. 00
24.00000 693. 000 16, 632. 00
0495 606- 00705 *Quardrail Type 7 (Special) 220. 000 217.000
LF 0. 000 0. 00
250. 00000 217.000 54, 250. 00

CAT 0301 CURRENT AMT $ 163,193.02 % 16,632.00$% 160, 207. 30
CAT NO0302 F-17-1V

0500 202-00240 *Renpval of Asphalt Mat (Pl aning) 4,907. 000 4, 662. 000
Sy 0. 000 0. 00
2.52000 4,662. 000 11, 748. 24
0505 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0.00
0510 202-01170  *Renpval of Guardrail Type 7 5. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0515 202-04010 *Clean Inlet 5. 000 4. 000
EACH 0. 000 0. 00
180. 00000 4.000 720.00
0520 210-00530 *Rebuild Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
900. 00000 0. 000 0. 00
0525 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 578. 000 270. 940
TON 301. 960 29, 365. 61

97. 25000 572.900 55, 714. 53



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-17-1V

0530 411-10255 Emul sified Asphalt (Sl ow Setting) 476. 000 221.000
GAL 255. 000 765. 00
3. 00000 476. 000 1, 428. 00
0535 518- 03000 *Sawi ng and Seal i ng Bridge Joint 696. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0540 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0545 602- 00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
0550 606-00900 *Q@uardrail (Special) 5. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00

CAT 0302 CURRENT AMT $ 100, 108.14 $ 30,130.61% 69, 610. 77
CAT NO0303 F-17-DK

0555 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,138. 000 -233. 000
SY 0. 000 0. 00
2.52000 -233.000 -587. 16
0560 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 1, 528. 000 233. 000
5% 0. 000 0.00
10. 00000 233. 000 2,330.00
0565 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 153. 000 24.000
SY 0. 000 0. 00
430. 00000 24.000 10, 320. 00
0570 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 15. 000 10. 000
5% 0. 000 0.00
850. 00000 10. 000 8, 500. 00
0575 202-04010 *Clean Inlet 5. 000 5. 000
EACH 0. 000 0. 00

180. 00000 5. 000 900. 00



CONTI D

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 14
ESTI MATE RUN 09/ 07/ 2018
03:54: 21

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0580

0585

0590

0595

0600

0605

0610

0615

0620

0625

206- 00065

210- 00510

403- 09221

411- 10255

515-00120

518- 03000

601- 06100

601-51005

602- 00000

609- 60011

F-17- DK

*Structure Backfill (FlowFill)

Structure

*Rebuil d Portions of Present

*Stone Matrix Asphalt (Fibers)(Asphalt)

Emul sified Asphal t

(Sl ow Setting)

*\Wat er proof i ng (Menbrane)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*@Gal vani ¢ Anodes

*Rei nforcing Steel

Curb Type 6 (Section M

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6. 000
cy
750. 00000
1. 000
LS
9, 500. 00000
517. 000
TON
97. 25000
112. 000
GAL
3. 00000
1, 528. 000
sy
25. 00000
680. 000
LF
24. 00000
20. 000
cy
2, 400. 00000
840. 000
EACH
32. 00000
915. 000
LB
3. 00000
70. 000
LF
60. 00000
CAT 0303  CURRENT AMT $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

233. 000
0. 000 0.00

233. 000 5, 825. 00

0. 000
0. 000 0. 00
0. 000 0. 00

4.000
0. 000 0.00

4. 000 9, 600. 00

83. 000
0. 000 0. 00

83. 000 2, 656. 00

191. 000
0. 000 0.00

191. 000 573. 00

0. 000
0. 000 0. 00
0. 000 0. 00

301,067.01 % 0.00% 40, 116. 84



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-17-JU/JV

0630 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 059. 000 0. 000
SY 1, 529. 000 3,853.08
2.52000 1, 529. 000 3, 853. 08
0635 202-00504  *Renpval of Expansion Device 301. 000 151. 000
LF 86. 000 19, 780. 00
230. 00000 237.000 54, 510. 00
0640 202-01140 *Renoval of Guardrail Type 4 10. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0645 202-04010 *Cl ean Inlet 3.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0650 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 360. 000 0. 000
TON 45. 020 4,378. 20
97. 25000 45. 020 4,378. 20
0655 411-10255 Enulsified Asphalt (Sl ow Setting) 161. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0660 518-03000 *Sawi ng and Seal i ng Bridge Joint 602. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0665 601-06100 *Concrete (Patching) 25. 000 12. 580
cY 6. 900 16, 560. 00
2,400. 00000 19. 480 46, 752. 00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 700. 000 669. 000
LB 447. 000 1, 341. 00
3. 00000 1, 116. 000 3,348. 00
0675 606- 00900 *Quardrail (Special) 10. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 196, 619.68 % 45,912.28% 112,841.28



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20885-BI D ESTI MATE RUN 09/ 07/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0005 03:54: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
70, 000. 00000 1. 000 70, 000. 00
0685 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0690 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI ¢  122,500.00$ 0.00% 122,500.00

PRQJECT TOTAL CURRENT AMI $12, 365, 630.37 $ 2,492,533.07 $ 8, 638, 100. 91



